


## Path to FY 14 Program Decisions



# FY14 Program Priorities

- In-Town Levees: Design, land acquisition and initial construction activities
- Oxbow/Hickson/Bakke Levee: Design, land acquisition and initial construction activities
- Reaches 1-3: Preparation activities short of construction
- Ongoing studies/activities needed to continue the efforts to mitigate project impacts.
- Continue technical analysis to further reduce project costs and improve project performance.