


Fargo-Moorhead Metropolitan Flood Risk Management Project

*Flood Diversion Board of Authority meeting
November 14, 2013*



US Army Corps of Engineers
BUILDING STRONG®



Presentation Outline

- Monthly Update
- Oxbow/Hickson/Bakke Levee
- Project Path Forward



Fargo-Moorhead - 2009



Oxbow/Hickson/Bakke Levee

- Soil Borings continue
- Holding weekly teleconferences
- Started to review 35% southern levee design (WP 43A)



Project Path Forward

- Design Agreement Amendment No 1
 - ▶ Once approved by Corps' Headquarters, the amendment can be executed.
- Await Federal Authorization for the project
- Continue to review design products
- Corps provides input into MN EIS process (ongoing)
- Continue Oxbow/Hickson/Bakke levee coordination and design.



Next

Design Contracts/Task Orders

