

# ***Fargo-Moorhead Metropolitan Flood Risk Management Project***

*Flood Diversion Board of Authority meeting*

*May 8, 2014*



US Army Corps of Engineers  
**BUILDING STRONG**®



# Presentation Outline

---

- Monthly Update
- Project Path Forward




Fargo-Moorhead - 2009



# Corps Monthly Update

- Maple River Aqueduct Physical Modeling is moving forward
  - Physical model site visit is tentatively scheduled for Thursday, July 24.
- Oxbow/Hickson/Bakke Levee design continues
- Assist with In-Town levee design
- Continuing design of Reach 5



# Project Path Forward

---

- Corps continues to provides input into MN EIS process
  - ▶ Teleconferences/meetings
  - ▶ Provide requested information
- Continue Oxbow/Hickson/Bakke levee coordination and design
- Awaiting Federal Authorization for the project
- Continue to develop and review design products



# Next

- Administrative/Legal
- Design Contracts/Task Orders/Authority Work Directives

