


Fargo-Moorhead Metropolitan Flood Risk Management Project

Flood Diversion Board of Authority meeting

January 8, 2015




US Army Corps of Engineers
BUILDING STRONG®



Corps Monthly Update

- Maple River Aqueduct Physical Modeling continues. Updates to the physical model are almost completed.
- Work continues on the operation plan and adaptive management plan for the project
- Oxbow/Hickson/Bakke Levee design continues
- Provided information to the public and elected officials on the project
- Assisting with In-Town Levee design and support of construction
- Continued coordination with MN DNR on their EIS process



Project Path Forward

- Continue to support MN EIS process
- Continue to develop and review design products
- Continue to provide regular email updates to the Diversion Authority members and stakeholders
- Continue refining the project to reduce impacts

