



# December 2016 Recommended Contracting Actions

---

Presented By:  
Program Management Consultant

# Co- Executive Director Approved Task Order Amendments

Description	Company	Budget Estimate (\$)
<b><i>Task Order Amendments</i></b>		
<b>Task Order 6, Amendment 9 – Land Management</b> <ul style="list-style-type: none"> <li>Extend Period of Performance to December 31, 2017</li> </ul>	HMG	0
<b>Task Order 10, Amendment 9 – Utilities Design and Identification</b> <ul style="list-style-type: none"> <li>Extend Period of Performance to December 31, 2017</li> </ul>	HMG	0
<b>Task Order 11, Amendment 5 – Reach 6 and CR-20 Bridge</b> <ul style="list-style-type: none"> <li>Task Order closeout Amendment</li> </ul>	HMG	(\$178,167.21)
<b>Task Order 14, Amendment 5 – Transportation and Local Drainage Master Plans South</b> <ul style="list-style-type: none"> <li>Extend Period of Performance to June 30, 2017</li> </ul>	HMG	0
<b>Task Order 15, Amendment 5 – Draft Operations Plan</b> <ul style="list-style-type: none"> <li>Extend Period of Performance to December 31, 2017</li> </ul>	HMG	0
<b>Total Task Order Amendments</b>		<b>(\$178,167.21)</b>

# Recommended Contracting Actions Summary

## Construction Change Orders

Description	Company	Budget Estimate (\$)
<b><i>Construction Change Orders</i></b>		
6.a.1 <b>WP-42A.1/A.3, 4<sup>th</sup> Street Pump Station Change Order 08</b> <ul style="list-style-type: none"><li>Reprogram display to match the 2nd St. N Pump Station display for operational consistency</li><li>Add Generator Building Fuel Storage Area Drainage solution</li></ul>	ICS, Inc.	2,386.00
<b>Total Construction Change Orders</b>		<b>2,386.00</b>

