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February 5, 2015 



MN EIS 

ïQuarterly Executive Sponsor meeting ï January 15th 

ïData submittals to DNR   

ÅRevised Socio-Economics report 

ÅResponded to DRNôs supplemental Socio-Economics questions 

ÅSubmitted justification of 35-ft stage through town 

ÅReviewed MNDNR Distributed Storage Screening Analysis    

ïDNR submittals under review 

ÅOrganic farm inventory memo 

ÅEIS Chapter 1 ï Introduction 

ïDraft EIS now scheduled for release to the public August 13, 2015 

ÅDNRôs schedule tracking file had corrupt task links 

ÅDNR updated tasks, added tasks, and cleaned up corrupt links 
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January/February Highlights - Technical 



WP-42: In-Town levees 

ïWP-42A.2 (2nd St. N Pump Station)  

ÅSheet piling milestone achieved 3 days ahead of schedule 

ïWP-42A.1 & A.3 (4th St. Pump Station & 2nd St. So. 

Floodwall)  

ÅSheet piling milestone achieved 11 days ahead of schedule 

ïWP-42F.1 (Floodwall and Utilities)  

ÅDesign 65% complete, submittal under review by Corps 
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January/February Highlights - Technical 



WP-43: OHB Levee  

ïWP-43C (Levee)  

ÅContinued design work 

ïWP-43D (Pump station, road raises, internal drainage)  

ÅContinued design work 

ïWP-43D.3.A (Gatewell prefab vertical drainage -ñPreloadò)  

ÅObserved 4.5-inches of settlement to date  (anticipating 

approximately 5-inches total) 
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January/February Highlights - Technical 



Cultural cemetery surveys  

ïClara, Comstock, and Wolverton: field work complete 

ïWaiting for Rights of Entry on six (6)  

Land Acquisition  

ïContinued working on activities and policies 

ïClosed on 3 properties in Jan 2015 

ïMade offers on 5 properties in Jan 2025 
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January/February Highlights ð Other Activities 



WP-43 (Oxbow Replacement Home Construction) 
ð January 2015 
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Add updated picture 



WP-43 (OHB Ring Levee Construction) ð February 
2015 
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Add updated aerial 

picture 



WP-42A.2 (2nd St N Pump Station) ð January 2015 
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Add updated picture 



WP-42A.2 (2nd St N Pump Station) ð February 2015 
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Add updated picture 



WP-42A.1/A.3 (4th St N Pump Station) ð January 
2015 
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Add updated picture 



WP-42A.1/A.3 (4th St N Pump Station) ð February 
2015 
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Add updated picture 


