

Flood Diversion Authority November Report

Presented by

Program Management Consultant
(PMC) Team

December 13,
2012

1

NOVEMBER 2012 Highlights

- 💧 November Board meeting
 - *Endorsement of VE13 A*
 - *Corps announcement of the Western Alignment*
 - *Establishes Diversion alignment pending the result of the Corps Environmental Assessment (EA)*
- 💧 State and Federal Congressional Engagements (Authority Leadership)
 - *Cass County Legislator Open House*
 - *ND Water Conference*
 - *Initial engagements with new legislators*

NOVEMBER 2012 Highlights

💧 Oxbow/Hickson/Bakke Levee Study (Corps led)

- *Address mitigation option*
- *Evaluate feasibility of levee construction*
 - *Project Delivery Team Formed*
 - *Initial Analysis Conducted (HMG)*
 - *Community engagements*

More details to follow

NOVEMBER 2012 Highlights

💧 Technical effort:

- *Oxbow Levee concept*
- *Reach 2 design review*
- *CR31, 32 and 22 bridge design reviews*
- *Continuing In Town Flows modeling and analysis*
- *Specifications Workshop (Corps/Sponsor)*
- *Technical Working Group and Joint Design Board meetings*

NOVEMBER 2012 Highlights

- 💧 Reviewed permitting, mitigation, and status of environmental reviews at the Nov 8 Resource Agency meeting (Corps led)
- 💧 Continued Scoping Document coordination with MnDNR
- 💧 Red River Basin Commission technical team meeting to discuss “Halsted Upstream Retention Modeling”
- 💧 Approval of the first two Hardship property acquisitions

NOVEMBER 2012 Highlights - Outreach

- 💧 Horace community meeting on Nov 14
- 💧 Project update to Cass County Township Officers
- 💧 USACE public meeting in Drayton on Nov 15
- 💧 Cass County legislators open house on Nov 20
- 💧 Updates to the project website, www.fmdiversion.com