

Flood Diversion Authority Board Meeting Task Order Amendments


Presented by

Program Management Consultant

August 8, 2013

Task Order Amendments Summary

Task Order Summary	Budget Estimate (\$)
HMG Task Order No. 13, Amendment 2 – Levee Design	4,090,000
<ul style="list-style-type: none"> Amendment to add scope and budget for Red River (In-Town) Levees: Additional Phase 1 work and Phase 2 Design (WP-42) Amendment to add scope and budget for Upstream Station Area (O/H/B) Ring Levee Design (WP-43A, WP-43C, WP-43D, and WP-43E) 	
USACE FY14 Joint Work Plan Funding	2,100,000
<ul style="list-style-type: none"> Lead Technical Agency for the O/H/B area levee project and designer for WP-43B Management and support tasks, including H&H modeling, Minnesota EIS support, regulatory support, and additional miscellaneous support as identified and authorized 	
Total of Task Orders	\$ 6,190,000



**Figure 1: Ring Levee
Oxbow, Hickson and Bakke, North Dakota**



Created By: GJ Date Created: 07/31/13 Date Saved: 08/01/13 Date Plotted: 08/01/13 Date Exported: 08/01/13
 Plotted By: graham.gilchrister Parcel Date: 03/01/13 Aerial Image: 2012 County: North S.D.S. Elevation Data: Hill Lidar
 Horizontal Datum: NAD 1983 State Plane North Dakota South FIPS 5002 Feet Vertical Datum: NAVD 1988
 T:\Numbered\Projects\1514440\13\Oxbow_Hickson_Bakke_RingLevee.mxd

Next:
Corps of Engineers FY 14
Work Plan Funding