

Flood Diversion Authority February Report

Presented by

Program Management Consultant
(PMC) Team

February 13, 2014

December/January Highlights - Technical

💧 Bridge Reaches

- *Continuing design on CR-20 bridge*

💧 OHB Levee

- *35% Design on WP-43B*
- *65% Design on WP-43A*
- *Completed VE Study*
- *Draft 404b permit application*

💧 In-Town levees

- *Continued coordination with New City Hall project*

💧 Continued to support Corps with H&H and other Work-in-Kind

December/January Highlights – Other Activities

- 💧 Construction MOU submitted for Local Sponsor approval
- 💧 WRRDA bill in conference committee
- 💧 General De Luca visit to the Fargo-Moorhead area
- 💧 MN EIS Preparation
 - *Completed DNR contracting*
- 💧 Continued work on land acquisition activities and policies

February Priority Areas

- 💧 Authorization (WRRDA)
- 💧 OHB Levee
 - *Design*
 - *Permitting*
 - *Land Acquisition*
- 💧 In-Town Levees
 - *Coordination with New City Hall Project*
 - *Land Acquisition*
 - *Value-Based Design Charrette*
- 💧 MN DNR – EIS Preparation kick-off meeting

Next:
Corps of Engineers Report

February 13, 2014