



July 2017 Recommended Contracting Actions

Presented By:

Program Management Consultant

Co-Executive Director Approved Task Order Amendments

Description	Company	Budget Estimate (\$)
<i>Task Orders – Diversion Authority</i>		
<p>Task Order 08, Amendment 16 – Work In Kind</p> <ul style="list-style-type: none"> • Incorporate Terms and Conditions of Master Agreement for Professional Services, dated May 01, 2017 • Increase budget to reflect new MSA rates. • Extend subtask Hydraulic Support for the Southern Embankment to December 31, 2017 	Houston- Moore Group, LLC (HMG)	85,106.00
<p>Task Order 09, Amendment 17 – Hydrology & Hydraulic Modeling</p> <ul style="list-style-type: none"> • Incorporate Terms and Conditions of Master Agreement for Professional Services, dated May 01, 2017 • Increase open subtask budgets to adjust for new MSA labor rates • Add additional budget for NDSU Ag Study support • Add additional scope for Sheyenne River Mitigation Modeling 	Houston- Moore Group, LLC (HMG)	113,094.00
<p>Task Order 10, Amendment 10 – Utility Design</p> <ul style="list-style-type: none"> • Incorporate Terms and Conditions of Master Agreement for Professional Services, dated May 01, 2017 • Adjust Budgets of open tasks for new rates under the MSA. 	Houston- Moore Group, LLC (HMG)	9,659.00

Co-Executive Director Approved Task Order Amendments

Description	Company	Budget Estimate (\$)
<i>Task Orders – Diversion Authority</i>		
Task Order 01, Amendment 06 – Cultural Resources Investigations <ul style="list-style-type: none"> • Add additional budget for Subtask A Management & Coordination • Add scope and budget for new Subtask B.VIII for Drayton Dam Historic American Engineering • Record (HAER) • Re-allocate budgets of closed subtasks • Extend Period of Performance (POP) on open Subtasks to 12/31/2018 	AECOM	0.00
* <i>Braun Intertec Task Order Pending Execution of MSA</i>		
Task Order 01, Amendment 0 – Material Testing Services <ul style="list-style-type: none"> • WP-43 (OHB ring Levee) and WP-28A (CR 16 & 17) 	Braun tertec Corp.	147,220.00
Total		355,079.00

Recommended Contracting Actions

Description	Company	Budget Estimate (\$)
<i>Construction Change Orders – Diversion Authority</i>		
WP 42F.1S – 2 nd St North Floodwall South of Pump Station Change Order 17 • Add Sidewalk Drain	Industrial Builders, Inc.	7,053.34



Next Meeting

August 24, 2017