

# Flood Diversion Authority Board Meeting Contracting Actions

Presented by

Program Management Consultant

June 23, 2016

# Recommended Contacting Actions – Task Order Amendments

Description	Company	Budget Estimate (\$)
<b>Task Order Amendments</b>		
<b>Task Order 1, Amendment 8 (Project Management)</b> <ul style="list-style-type: none"> <li>• Increases 2016 insurance budget to cover actual cost</li> <li>• Updates programmatic schedule activity ID for Project Management subtasks</li> </ul>	Houston-Moore Group	15,100
<b>Task Order 8, Amendment 13 (Work-In-Kind)</b> <ul style="list-style-type: none"> <li>• Add budget to close out comments on the USACE Diversion Inlet Design</li> </ul>	Houston-Moore Group	5,800
<b>Task Order 13 Amendment 13 (Levee Design)</b> <ul style="list-style-type: none"> <li>• Close two design tasks and unencumber remaining budget</li> <li>• Incorporate AWD-00057</li> <li>• Add scope and budget for 4)existing WP-42 design subtasks</li> <li>• Add scope and budget for new design subtask WP-42E</li> <li>• Add scope and budget for 1 existing WP-43 design subtask</li> <li>• Add scope and budget for demo of 2nd residence near OHB</li> <li>• Extend Period of Performance to July 31, 2017</li> </ul>	Houston-Moore Group	340,723
<b>Task Order 17 Amendment 4 (Services During Construction – Work Package 42)</b> <ul style="list-style-type: none"> <li>• Incorporate AWD-00059</li> <li>• Add scope and budget SDC for WP-42F.2</li> </ul>	Houston-Moore Group	333,000

# Recommended Contacting Actions – Change Orders

Description	Company	Budget Estimate (\$)
<b>Construction Change Orders</b>		
<b>WP-42F.1S Change Order 08</b> <ul style="list-style-type: none"><li>• Differing subsurface conditions</li><li>• Floating castings</li></ul>	Industrial Builders, Inc.	257,901.37
<b>WP-42C.1 Change Order 02</b> <ul style="list-style-type: none"><li>• Install additional length of helical pier</li></ul>	Landwehr Construction, Inc.	79,632.00

# Recommended Contacting Actions – Service Agreement and MOA

Description	Company	Budget Estimate (\$)
<b>Third-Party Services Agreement</b>		
<b>Service Agreement and Phase 2 Services Order</b> <ul style="list-style-type: none"> <li>Eight year multi-party platform electronic data management system and services to manage and store Program Records.</li> </ul>	Aconex	1,322,146
<b>Memorandum of Agreement (MOA)</b>		
<b>Mitigation at Maple River Sites</b> <ul style="list-style-type: none"> <li>Reach 7/Maple River aqueduct portion of the proposed diversion channel.</li> </ul>	US Army Corps of Engineers	