




February 2017 Recommended Contracting Actions

Presented By:
Program Management Consultant

Co-Executive Director Approved Task Order Amendments

Description	Company	Budget Estimate (\$)
<i>Task Order Amendments – Diversion Authority</i>		
Task Order 21, Amendment 01 – P3 Support <ul style="list-style-type: none">• Additional soil explorations per the Supplemental Geotechnical Investigation Plan	HMG	685,000



Recommended Contracting Actions

Description	Company	Budget Estimate (\$)
<i>Construction Change Order– Diversion Authority</i>		
WP-42C.1 – Demolition / Renovation <ul style="list-style-type: none">Final cost accounting – Asbestos removal of insulated fittings	Landwehr Construction, Inc.	\$5,744.23
Total		\$5,744.23