Item A
DIVERSION AUTHORITY
Land Management Committee
City Commission Room
Fargo City Hall
Wednesday, August 23, 2017
3:00 p.m.
Present: Cass County Commission Representative Mary Scherling (via teleconference);
Clay County Commission Representatives Kevin Campbell and Jenny Mongeau;
Moorhead City Engineer Bob Zimmerman; Fargo Division Engineer Nathan Boerboom;
Cass County Joint Water Resource District Representative (CCJWRD) Rodger Olson;
Moorhead Mayor Del Rae Williams; and Fargo City Commissioner John Strand.
Others present: Eric Dodds (via teleconference) and Dean Vetter - AE2S; Mark
Brodshaug - CCJWRD; and Fargo Assistant City Administrator Michael Redlinger.
Absent:
Fargo City Administrator Bruce Grubb; Cass County Commission
Representative Chad Peterson; Moorhead City Council Representative Heidi Durand;
and Oxbow Mayor Jim Nyhof.
The meeting was called to order by Committee Member Rodger Olson.
Agenda Review
Mr. Strand moved to approve the agenda. Second by Mr. Campbell. All the members
present voted aye and the motion was declared carried.
Minutes Approved
Mr. Zimmerman moved the minutes from the July 26, 2017 meeting be approved.
Second by Mr. Campbell. All the members present voted aye and the motion was
declared carried.
Property Acquisition Report
Mr. Vetter said there were a few changes on the property acquisition status report. He
said the bio-geo monitoring sites not affected by other construction factors were added
and now appear in yellow. He said the shaded area indicates the future flowage
easements and below the southern embankment and east of the spillway, the count now
shows 688 parcels. He said there are some fringe properties just south of the southern
embankment and east of the spillway around Oxbow and Comstock that have more
immediate needs as far as land acquisitions. He said next month the count will include
the total number of parcels needed for flowage easements. He said Page 3 of the report
shows the three Diversion inlet control structure properties. He said negotiations are
ongoing with one of the property owners, a purchase agreement will be coming soon and
he is hopeful others will follow. On Page 4, he said, there is information about the cultural
mitigation site. He said the Drain 14 site is still in negotiations due to the fact the Corps
is still working on some contractual issues.

Mr. Boerboom said the Corps will be looking at some mitigation of the site this fall and will
begin full mitigation in the spring.
Mr. Vetter said the Minnesota parcels are still on hold as the legal conversation continues.
On the Diversion channel, he said, under Phase 1, purchase agreements pending were
added and those are the dollars that will soon move to the green categ\ory, which will
give some foresight on the dollars being expended there as the process continues. He
said the upstream mitigation area on the flowage easements was updated and those will
be modified again. He said he is not playing a shell game; however, some numbers had
to be sanctified due to the fact the count dropped down and the team had to find out the
reason why.
In response to a question from Mr. Olson about the seven easements acquired in the
upstream mitigation area and if the Diversion Authority owns the land, Mr. Vetter said the
Authority owns the land and four parcels were from the Volk property that was auctioned,
two parcels were organic land in Clay County and another parcel was a hardship
acquisition.
CCJWRD Update
Mr. Brodshaug said the Corps is far enough along in the design of the Wild Rice Control
Structure to start acquiring parcels in the southern alignment, which will be the focus this
winter. He said there has been a lot of success this summer with Phase 1 properties;
however, with some acquisitions, he said, things are not moving fast enough therefore
deadlines may have to be set and court processes may be needed.
Mr. Vetter said there have been many opportunistic calls over the past few months and
he said a land acquisition directive will be brought to the Finance Committee regarding
those calls.
In response to a question from Mr. Olson about how many calls have been received, Mr.
Vetter said there is one property in the Butcher Block development, four parcels in the
upstream mitigation area as well as property in the Paul Bunyan Tree Service area.
USACE Rights of Entry Request
Mr. Dodds said the Corps is going to be asking for rights of entry along the southern
embankment in Minnesota that are needed to do surveys to advance the design of the
southern embankment. A letter has not been sent; however, he wanted it on the agenda
for awareness. He said he recently talked with Terry Williams of the Corps and she has
not yet sent the official request. He said the letter in the information packet is what the
official request will look like. He said Diversion Authority partners in Minnesota are
anxiously awaiting the judge’s decision so they can to move forward with discussions on
rights of entry and land acquisitions.
In response to a question from Mr. Campbell about the letter from Peter Crary, which was
not dated, Mr. Dodds said the letter is only a preview, it has not been officially sent;
however, when the official letter is sent, which will be soon, it will certainly have a date
and signatures.

Mr. Dodds said a letter was received from the Corps stating in 2011 the local sponsors
assumed the duties of maintaining and updating the right of entry database and sending
letters to landowners requesting ROEs required for surveys. The letter also requests that
the Authority consider the ROE access requests for 2018. He said the Corps will focus
survey efforts in 2018 on the southern embankment in Minnesota. These surveys had
previously been deferred and are now needed as the project progresses into detailed
design. The Corps is requesting ROEs for land, topsoil, Phase 1 cultural, historical
buildings/visual impacts, geotechnical borings, topsoil surveys and hazardous, toxic and
radioactive waste surveys. He said the letter requests that ROEs be obtained by May 1,
2018, and to allow for at least two field seasons for survey work to be completed;
therefore, they are requesting an expiration date of December 31, 2020.
USACE ROW Request for Wild Rice Control Structure
Mr. Dodds said two of the necessary four parcels have been acquired for the Wild Rice
Control Structure; however, two others impacted by the structure have not. He said with
this Corps right of way request, he wants the committee to be aware of this and that the
Authority is working to process those acquisitions into the system, starting on appraisals
and approaching property owners. He said the Corps has finalized the right of way map
drawing required for the Wild Rice Control Structure Project. The map delineates the
acreage and estate interest required for the construction of a portion of the project. He
said if sufficient federal funding is provided in 2018, a construction contract will be
awarded in September 2018. He said the Corps is requesting the Authority secure the
acreage needed for the temporary work area on or before April 25, 2018 for a period of
60 months.
Mr. Olson said the state Legislature has new rules for the Committee doing the acquiring
of North Dakota properties as of August 1, 2017 and the new rules add time. He said the
Corps is aware of the Committee’s limits on acquiring property and the Committee will
make requests accordingly.
Cultural Mitigation Update
Mr. Strand said representatives from the Corps and the Native American Commission,
including Willard Yellowbird and Ruth Buffalo, are generally in communication. He said
in early October there will be a presentation to the Authority. In the meantime, he said,
there is outreach to tribal leaders; however, it is a lot get their arms around.
Other Business
In response to a question from Ms. Scherling about the evaluations for flowage
easements, Mr. Dodds said the Request for Quotes is still out, it has been advertised for
the past last three weeks and proposals are due September 7th. He said once the
proposals are received, the Authority will review them and will make recommendations at
the meeting in September. He said the CCJWRB is the entity that will retain the appraiser
firm.
In response to a question from Mr. Olson about the North Dakota State Water
Commission, Mr. Dodds said he was at a meeting in Bismarck with the new Commission,
which has all new members due to the fact that all of the previous members were not
reappointed. He said Governor Doug Burgum was at the meeting and asked many

questions so he and the new members can get up to speed on the variety of water topics
across the state. He said Fargo Mayor Tim Mahoney and Cass County Commissioner
Chad Peterson gave updates on the Diversion project and other fundamental information.
He stated another meeting will be held in October where the Diversion Authority will apply
for its cost share of the money for the biennium, which is $66 million.
Mr. Zimmerman moved the meeting be adjourned. Second by Mr. Boerboom. All the
members present voted aye and the motion was declared carried.
The meeting adjourned at 3:21 p.m.
The next meeting will be September 27, 2017 at 3:00 p.m.

